EVENT	LIKLIHOOD	IMPACT	RISK	MITIGATION
Hardware	Possible	Severe	A hardware	Risk could be
malfunction			malfunction	mitigated
			could cause a	somewhat by
			loss of all and any	backing up and
			progress	saving regularly,
				luckily a online
				repository is
				being used for
				this purpose
One of the	Likely	Low – Mid	A problem will	Ask for help.
requirements of	,		arise in the	•
the task will			course of the	
prove difficult			project that I will	
•			struggle to solve	
			and time will be	
			wasted	
Trip to London	Inevitable	Low – Mid	The week in	Try and get as
			London may	much done
			mean I have less	before Saturday.
			time to work on	•
			the project as I	
			will have things	
			to do that may	
			not be possible	
			to do on the train	
			in a small seat	
			(relative to me)	
Further research	Likely	Mid	Some of the	-
/ learning			criteria for the	
			project are still	
			new concepts to	
			me (such as	
			testing and using	
			a JDBC) and were	
			only gone over	
			very recently. I	
			may have to go	
			over some of the	
			information	
			again or research	
			something more	
			in order to	
			complete the	
			project.	
Inexperience	Likely	Mid – Severe	While I feel I	-
			have understood	
			most of what has	
			been taught over	
			the last month	
			with QA I	

recognise that I
am still fairly
inexperienced
with a number of
aspects that are
required for this
project and so it
will be easy for
me to overlook
things or
underestimate
how long it will
take me to
complete certain
aspects of the
project.